attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 7:06 PM

Contract No.:  04-0120F4

Diary #: 212 Const Calendar Day: 276

Inspector Name: Feather, Bernard

Inspection Type: Intermittent

Shift Hours:  08:00am 06:00 PM Break:
Federal ID:

Location:

Reviewer: Shedd, Bill

Approved Date:

Date: 07-Mar-2013 Thursday
Title: Transportation Engineer

01:00 Over Time: 01:00

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM
Condition Overcast, cool

Diary: Dispute
General Comments
Weekly safety meeting 0800-0900. Track progress of FW Spencer mechanical piping and .
dehumidification system field work. Inspect cable band caulking on north main span. Inspect painting of
south main span. Misc MEP paperwork and write diaries.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
At 1600, | checked the curing of the caulking on CB 104N through 108N. 104N is completed and can be
bought off. The bottom grooves of CB 106N and 108N still need to be caulked. In addition, there is some
damage to the UH top of CB 106N. It's cosmetic in nature (does not affect the integrity of the caulk bead)
in that it looks like somebody touched it and pulled up a string of caulk. However, the bad caulk will have
to be trimmed off before painting.
04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY
Di ary: Dispute
Main Cable Painting 081  0-000-000.081 -
| observed painting activities on the south main span, from CB 98S to CB 72S from 1400 to 1640
The crew completed galvanize repair to the top of cable bands up to CB 72S. | noted some problems on
the bottom half to Chris Eck, and he said they will address those tomorrow; they are only hitting the top
portion today..
They applied pegalink to the cable band bolts, suspender ropes around the cable band, and the pull box
bracket up to CB 78S. | founds spots that had galvanizing showing through the pegalink on pretty much
every cable band. | brought this issue to the foreman and he said he will be double checking the work
tomorrow, and touch up the spots that need pegalink.
The crew was taking off the overspray from the suspender rope painting on the suspender buttons up to
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 212 Date: 07-Mar-2013  Thursday

CB 90S. Chris Van Eck asked my to buy off the work. After | found problems with 98S and 96S, he
stopped my inspection and said they will redo the buttons tomorrow and then get buyoff.

04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 |:|
Di ary: Dispute
MEP Field Work 125  0-000-000.125 —
Damian Llanos continued to weld utility outlets on sections of 2 1/2" DW pipe to be installed along the bike
path. David L. and Narciso B. assisted.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
MEP Field Work 126  0-000-000.126 -
Rick K. continued to weld utility outlets on sections of 2 1/2" DW pipe to be installed along the bike path.
David L. and Narciso B. assisted.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128 =

Steve Moseley, Stever Gwizdak, and Craig Perry spent the shift fitting up the stainless steel flex tubing
and welding on end flanges for the tower head dehumidificaton system.

Bahjet Dagher, METS, clarified the requirements for welding for the stainless steel ductwork.

Following is a summary of the requirements:

1.Welding procedures and welders qualification are required.

2.Per Section 5.1.1, the Contractor can qualify the welding procedures by AWS B 2.1, or they can use the
standard welding procedure published by AWS.

3.The welders shall be qualified per AWS D9.1 code or at the Contractor's option, the welders can take a
general welding knowledge test as stated in Section 6.2.1.

4.An AWS Certified Welding Inspector (CWI) is not required, and only visual testing is needed.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
CERTIFIED COATINGS COMPANY

| ahar
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 212 Date: 07-Mar-2013  Thursday
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter FOR TONY KATRONES 200 000 000  2.00 []
Di ary: Dispute
MEP Painting 001  O-MSI-EFA.187 -
Tony Katrones called me at 0930 to inform me that they were blasting and painting the modified PS-3 pipe
supports that will be placed at the base of W2W. At 1300, he informed me it took approximately 2 man
hours to perform this operation.
CCO0-229 Bid Item: 002 0-ALS-ALS.229 Compressed Air Line Pipe Support
F.W. SPENCER AND SON, INC
Di ary: Dispute
Material Inspection 002  0-ALS-ALS.229 —~

500 each A325HD 1/2" x 1 3/4" and 1/2" x 2" HVY HX bolts and nuts arrived at the site. These bolt sets
are replacements for the used botls and nuts for reinstalling the PS-3 pipe supports for the 2 1/2" DW and
4" CA lines along the bike path. The reinstallation of the PS-3 supports was per the direction given in CCO
229.

| inspected the bolts were upon arrival, along with the manufacture's Certification of Compliance and Mill
Certifications, and the bolts were field released.
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